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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 387 Date: 02-Sep-2011 Friday

Approved Date:

Shift Hours: 06:00 am 02:30 pm Break: 00:30 Over Time:

Const Calendar Day: 724

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Used GPS equipment to survey points K, L, M, N,Y, and Z on top of the the tower saddle with the
assistance of Roman Granados. The survey was done twice early in the morning at 6:30am and at
11:45am. Both times the survey was done without the Favco crane moving around, which would
potentially move the tower and tower saddle around. Also while the GPS work was being done on the
tower saddle District 4 surveyors were taking initial measurements today at 11:45am prior to tower
pullback and erection tower jacking. The operations are scheduled for Tuesday September 6th and
Thursday September 8th next week. ABF has placed four prisms on the underside of the shear link
facades facing the Skyway where a resection point is established to monitor the tower movement. The
locations of the prisms are approximately at elevations 64, 88, 118, and 147. While the GPS work was
being done at 11:45am the District 4 surveyors shot points K, L, M, N,Y, and Z on top of the the tower
saddle. The north and east corner points on the grillage were also shot during this survey.
- Worked on miscellaneous surveying issues related to the tower pullback.

Attachment

Surveying the top of the tower saddle around 6:30am looking east. Surveying the top of the tower saddle around 6:30am looking west.
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